

EasyValueCheck — Platform Upgrade Report

Branch `upgrade/node-24` · `2a08f7b3` → `a215eb2b` · 91 commits · 3–6 Sep 2026 · 349 files, ~20.8k added / ~32.7k removed (net –12k lines)

Every major runtime, framework and library the product depends on was lifted onto a current, supported version. **48 known security advisories in the frontend were cleared to zero.** The product surface is unchanged; the codebase is ~12k lines smaller. The driver was risk, not novelty — Node 18, Create React App, AWS SDK v2, TypeORM 0.2, rxjs 6, react-router 5 and antd 4 were all past end-of-life, meaning no security patches and no viable path to future upgrades. **The PostgreSQL 14 → 18 upgrade is written but not yet executed**, and PG14 reaches end of life in November 2026. Its driver script has since been removed from the repo and is recoverable from commit `a215eb2b`.

STATUS OF THE VERSION BEING REPLACED

EOL no patches at all **Deprecating soon** supported today, ends within ~12 months **Unmaintained** no formal EOL, effectively abandoned **Current** upgraded for compatibility, not risk **Watch** prerelease or pending action

#	ITEM	FROM	TO	OLD STATUS	NOTES
DATABASE					
1	PostgreSQL — AWS RDS evc	14.22	18.6	Deprecating soon	PG14 community EOL 12 Nov 2026 (~2 months out). RDS standard support ends shortly after, then billed Extended Support. A staged, idempotent, resumable driver script was written for this, then removed from the repo; it lives only in history at <code>a215eb2b:devops/pg18-upgrade.sh</code> .
2	RDS storage class	gp2	gp3	Current	Throughput and cost; done as no-downtime pre-window prep.
RUNTIME & BUILD					
3	Node.js	18	24 LTS	EOL	Node 18 EOL 30 Apr 2025. Node 24 is Active LTS, maintained to Apr 2028. Also removed the legacy OpenSSL / <code>--no-experimental-fetch</code> workarounds Node 18 needed.
4	Docker base image	node:18-slim	node:24-slim	EOL	Follows the Node runtime.

#	ITEM	FROM	TO	OLD STATUS	NOTES
5	Frontend bundler — react-scripts / @craco/craco	5.0 / 6.4	Vite 8.2	EOL	Create React App was officially deprecated by the React team in Feb 2025. Dev builds now sub-second; 157 components converted to .jsx. Build output path unchanged, so the deploy pipeline needed no rework.
6	Repository layout	2 independent installs	pnpm workspace	Current	One lockfile, one pnpm i, one-command pnpm start. Local dev now runs on a single origin, matching production. Dockerfile rewritten with lockfile-only layer caching and pnpm deploy pruning.
BACKEND — EVC-APP					
7	aws-sdk → @aws-sdk/*	2.848	3.1120	EOL	AWS SDK for JavaScript v2 reached end of support 8 Sep 2025. Modular v3 clients for S3, SES and CloudWatch Events.
8	typeorm	0.2.34	1.1.0	EOL	0.2 line frozen. Two-major jump that deleted the global API used in ~350 places; a compatibility layer preserved every call site. Surfaced and fixed three real production bugs — daily:calendar, feed:close and feed:eps all crashed on an empty-criteria delete.
9	typeorm-plus	0.1.2	removed	EOL	Abandoned community fork; no longer needed.
10	express	4.17	5.2	Deprecating soon	v4 is maintenance / security-only since v5 GA. Required routing and typing changes across all controllers.
11	redis (node-redis)	3.0	5.12	EOL	v3 unmaintained. Promise-based client with lazy connect and a connect timeout race, so a Redis outage fails fast instead of hanging.
12	puppeteer	21.5	25.9	Unmaintained	Its pinned Chrome build no longer launches on current macOS — the long-standing "crashes on Apple Silicon" problem.
13	body-parser	1.19	2.3	Deprecating soon	v1 tracks Express 4.
14	serve-static	1.14	2.2	Deprecating soon	v1 tracks Express 4.
15	express-fileupload	1.2	1.5	Current	Express 5 compatibility.
16	compression	1.7	1.8	Current	—
17	cookie-parser	1.4.5	1.4.7	Current	—
18	cors	2.8.5	2.8.6	Current	—

#	ITEM	FROM	TO	OLD STATUS	NOTES
19	express-list-endpoints	5.0	removed	Unmaintained	Reads the Express 4 internal router and silently returns nothing on Express 5. Replaced with an in-house 30-line equivalent.
20	@types/express	4.17	5.0	Current	—
FRONTEND — EVC-WEB					
21	react / react-dom	17.0	19.2	EOL	v17 receives no patches. 128 defaultProps converted (silently a no-op in React 19) and 33 unstable_batchedUpdates call sites removed.
22	antd	4.16	6.6	EOL	v4 unmaintained. Theming moved from Less variables to design tokens; 29 silently-broken visible props, List→Listy, Tabs.TabPane and Collapse children → items API all migrated.
23	@ant-design/pro-layout → pro-components	6.19	3.1.14–7	Watch	Prerelease. No stable antd-6 build of the layout library exists yet; pro-layout tops out at 7.22.7 which peers antd 4/5 only. Pin to stable when it ships.
24	@ant-design/icons	4.6	6.3	Current	—
25	@ant-design/charts	1.4	2.6	Unmaintained	Underlying G2 v4 → v5; all chart configs ported.
26	@ant-design/plots	2.2	2.6	Current	—
27	react-router-dom	5.2	7.18	Unmaintained	Two-major jump; a withRouter shim keeps existing class components working.
28	rxjs	6.6	7.8	EOL	v6 end-of-life. Also removed a deprecated alias import that would break on the v8 line.
29	moment + moment-timezone	2.29 / 0.5	dayjs 1.11	Unmaintained	Moment self-declared legacy since 2020. dayjs is also what antd 6 uses internally, so this removes a duplicate date stack.
30	react-google-login	5.2	@react-oauth/google 0.13	EOL	The underlying Google Sign-In JavaScript platform library was shut down 31 Mar 2023. Replaced with Google Identity Services.
31	react-paypal-button-v2	2.6	@paypal/react-paypal-js 10.4	Unmaintained	Abandoned wrapper replaced by PayPal's own SDK.
32	react-tradingview-widget	1.3	react-ts-tradingview-widgets 1.2	Unmaintained	Abandoned; maintained equivalent.
33	wangeditor-for-react	1.4	@wangeditor/editor 5.1 + -for-react 1.0	Unmaintained	Rich-text editor moved onto the vendor's supported packages.

#	ITEM	FROM	TO	OLD STATUS	NOTES
34	reactjs-localstorage	1.0	in-house util	EOL	Assigned to an undeclared global — a silent implicit global under CRA, a hard runtime error under ESM. Replaced with 54 lines we own.
35	@stripe/react-stripe-js	1.4	6.8	Current	Payment path — React 19 compatibility.
36	@stripe/stripe-js	1.15	9.14	Current	Payment path.
37	react-intl	5.20	10.1	Current	en-US / zh-CN localisation.
38	react-big-calendar	0.32	1.20	Current	Earnings calendar.
39	react-select	4.3	5.10	Current	—
40	react-icons	4.2	5.7	Current	—
41	react-joyride	2.8	3.2	Current	Pro Member guided tour rebuilt on the v3 API.
42	react-responsive	8.2	10.0	Current	—
43	react-cookie-consent	6.2	10.0	Current	—
44	react-time-ago	6.2	7.4	Current	—
45	react-highlight-words	0.17	0.21	Current	—
46	styled-components	5.3	6.5	Current	React 19 compatibility.
47	use-local-storage-state	11.0	20.0	Current	—
48	@loadable/component	5.15	5.16	Current	Route-level code splitting.
49	javascript-time-ago	2.3	2.6	Current	—
50	Dead dependencies removed — i18next, react-to-print, history, react-router-hash-link, babel-plugin-import, @testing-library/jest-dom, nodemon, rollup, rollup-plugin-typescript2	—	removed	Unmaintained	Every declared dependency was scanned for an actual import, script or config reference. Two long-broken npm scripts removed with them.
SECURITY — 48 KNOWN ADVISORIES CLEARED TO 0					
51	dompurify	2.2.9	3.4.14	EOL	19 advisories cleared , including a critical prototype-pollution tampering issue and high-severity nesting-based mXSS. This is the XSS sanitizer guarding admin-authored email-template HTML rendered via dangerouslySetInnerHTML — a bypass defeats the only reason the dependency exists.

#	ITEM	FROM	TO	OLD STATUS	NOTES
52	axios	0.21.1	1.20.0	EOL	24 advisories cleared, 11 high — credential theft and response hijacking via prototype pollution, header injection, ReDoS. All traffic goes through one wrapper in services/http.js, so the blast radius of the change was small.
53	form-data	3.0.1	removed	EOL	2 advisories cleared — critical unsafe boundary generation, high CRLF injection. Its browser build was a plain re-export of native FormData, so deletion is exactly equivalent.
54	uuid	8.3	14.0	Current	Part of the advisory sweep.
55	query-string	6.14	9.5	Current	Part of the sweep; ESM-only, which Vite unblocked. Caught one silent runtime break during the migration (default-only export).
56	Unpatched dependency trees removed — aws-sdk v2, Express 4, TypeORM 0.2, CRA	–	–	EOL	Four large unmaintained trees off the patch-risk surface as a side effect of items 5, 7, 8 and 10.
NOT UPGRADED — REMAINING EXPOSURE					
57	jest	26.6	not upgraded	EOL	Also note there are no test files in either package; the migration was verified by browser walkthrough and batch-job smoke runs. Adding Vitest is the natural next investment.
58	eslint	7.20	not upgraded	EOL	v8 is also EOL; current is v9 flat config.
59	@types/node	14	not upgraded	EOL	Ten majors behind the Node 24 runtime it is meant to describe.
60	ts-node	9.1	not upgraded	Unmaintained	Used by the dev server, the TypeORM CLI and every batch job's dev variant.
61	nodemon (backend)	2.0	not upgraded	Unmaintained	Dev-only.
62	@ant-design/pro-components	3.1.14–7	pin to stable	Watch	Currently on a prerelease (see item 23). Swap when an antd-6 stable release ships.
63	PostgreSQL 18 migration execution	not started	needs a window	Deprecating soon	Hard deadline: PG14 EOL 12 Nov 2026. A staged, resumable driver script exists but is no longer in the working tree — recover it with git show a215eb2b:devops/pg18-upgrade.sh. Needs a booked maintenance window and an operator.

Recommended next slice

- **Execute the PostgreSQL 18 upgrade (item 63)** — the only item with an external deadline.
- **Backend dev toolchain (items 57–61)** — low risk, dev-only, and the last remaining EOL entries in the stack.
- **Pin pro-components to stable (item 62)** when upstream ships it.

Support-status dates cited: Node 18 EOL 30 Apr 2025 · AWS SDK for JavaScript v2 end of support 8 Sep 2025 · Create React App deprecated Feb 2025 · Google Sign-In JS platform shutdown 31 Mar 2023 · PostgreSQL 14 community EOL 12 Nov 2026. AWS RDS end-of-standard-support for PG14 follows the community date; confirm the exact RDS cut-off with the AWS console before scheduling the window. Advisory counts are from OSV at the time of the upgrade.

Generated from 2a08f7b3..a215eb2b on branch upgrade/node-24.